

Reshuffle Report

Project: Reshuffle Test Project

Mar 4, 2026

Organization: Reshuffle Org

Comparison of original vs. reshuffled dates for each deliverable.

Before reshuffle

#	Deliverable	Dates	Team
1	Property & Asset Management	Mar 4, 2026 – Mar 12, 2026	Member 5, Member 2, Member 4, Member 3
2	Work Orders	Mar 31, 2026 – Apr 6, 2026	Member 5, Member 2, Member 4, Member 3
3	Notifications & Reminders	Apr 6, 2026 – Apr 10, 2026	Member 5, Member 2, Member 4, Member 3
4	Inspection Management	Mar 19, 2026 – Mar 31, 2026	Member 5, Member 2, Member 4, Member 3
5	Issue & Maintenance Tracking	Apr 10, 2026 – Apr 17, 2026	Member 5, Member 2, Member 4, Member 3
6	User Roles & Permissions	Mar 12, 2026 – Mar 19, 2026	Member 5, Member 2, Member 4, Member 3


After reshuffle

#	Deliverable	Dates	Team
1	Property & Asset Management	Mar 5, 2026 – Mar 10, 2026	Member 5, Member 2, Member 4, Member 3
2	Issue & Maintenance Tracking	Mar 10, 2026 – Mar 13, 2026	Member 5, Member 2, Member 4, Member 3
3	User Roles & Permissions	Mar 13, 2026 – Mar 17, 2026	Member 5, Member 2, Member 4, Member 3
4	Inspection Management	Mar 17, 2026 – Mar 23, 2026	Member 5, Member 2, Member 4, Member 3
5	Work Orders	Mar 23, 2026 – Mar 25, 2026	Member 5, Member 2, Member 4, Member 3
6	Notifications & Reminders	Mar 25, 2026 – Mar 30, 2026	Member 5, Member 2, Member 4, Member 3

DELIVERY TIMELINE (AFTER RESHUFFLE)

Mar 4, 2026

Project: Reshuffle Test Project



Color Legend:

 #1 Property & A

 #2 Issue & Main

 #3 User Roles &

 #4 Inspection M

 #5 Work Orders

 #6 Notification